

Stages of development of the standard generation facilities biomethane

Phases	m1	m2	m3	m4	m5	m6	m7	m8	m9	m10	m11	m12	m13	m14	m15
1. Scouting	█														
2. Contracts of surface rights	█	█													
3. Contracts for the supply of the raw material		█	█												
4. Preliminary design		█	█	█											
5. Authorization			█	█	█	█	█								
6. Final design							█								
7. From the construction site to the attachment															█

Change in value shares

Phase description	% adv.	Par value shares	In financing holding	*
Scouting	20%	€ 7.000	80%	
Conclusion phases 2., 3., and 4	30%	€ 18.000	70%	
Permission obtaining	100%	€ 70.000	70%	

* % Purchase shares transformation